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STATUS UPDATE 
Begin to ensure accurate student payments 
The SAIS Replacement Team is finishing the Data Push project, an automation effort to consolidate a 
number of manual processes, reduce the time it takes to process these payments and decrease the 
number of processing errors.  The team has also begun modifying the current SAIS architecture and 
creating a student data store.  The data store is an important step towards SAIS replacement targeted for 
FY 2015 or FY 2016.  
 
ADE assembled a Student Information System (SIS) users group to provide input on the needed 
components for the statewide opt-in SIS.  This group has met seven times since April to review the types 
of features that should be incorporated into the statewide system.   The SAIS Replacement Team will use 
this information to create an RFP to secure an outside vendor.    
 
Create reliable, integrated technology services 
As of May, SLDS and MCESA’s online teacher tools can now be accessed through ADEConnect (Identity 
Management Solution).  The team continues to work with software vendors to implement single sign on  
 
WestEd and Connecting Education, Leadership and Technology (CELT) continue its third party assessment 
and in-depth analysis of ADE’s AELAS Business Case as well as the vision and conceptual architecture for 
AELAS implementation. The assessment team anticipates release of its initial report around the end of 
July 2013. 
 
Provide LEAs access to full picture view of ADE student data 
LEAs representing more than 95 percent (590 LEAs) of the state’s student population have begun the 
Student-Teacher-Course Connection (STC) process.  Fortieth day certifications have been awarded to 549 
(up from last month’s 493 LEAs), and 506 LEAs (up from last month’s 322 LEAs), have received 100th-day 
certification.  During this process, 561 LEAs have mapped to the Arizona Course Catalogue.   
 
The team also continued work on the Post-Secondary Transcript project, reaching out to the College 
Board for student level data (SAT, PSAT, AP) from 2007 to 2013. This data was combined with the 
National Student Clearinghouse, ACT and AIMS data already collected by ADE and will be integrated into 
the official electronic high school transcript.  
 
The SLDS/AzED3S team successfully collected more than 40 use cases for future educator dashboards.  
Three new advisory panel groups (Teacher, Superintendent, Principal) will provide feedback every six 
weeks on the dashboard efforts in the 11 pilot districts. The next phase of the pilot plan is to use replace 



 

38 cumbersome, manual spreadsheets currently in place, providing a level of automation, better 
information and the same reports currently in use.  
 
Data Governance Commission Status Update  
At the June 21, 2013, Data Governance Commission meeting, ADE IT presented a legislative update 
outlining the FY 2014 AELAS legislative appropriation.  Maricopa County Community College District 
shared information on postsecondary education’s data needs with respect to the overall AELAS system.  
Staff shared information about the June 24, 2013, Leading Change Data Preconference.  This working 
session will help ADE establish a yearly data collection calendar, allowing LEAs to plan throughout the 
year.  This project ultimately will allow ADE to publish the schedule of what data needs to be reported 
and when and why it will be collected.  ADE staff can run reports and analyze data without contacting 
LEAs because the Department will already have the data in a safe, secure and accurate format.   
 
In order to ensure transparency, ADE IT will be returning to a project-by-project request and accounting 
approach for this fiscal year.  This quarterly request is intended to summarize ADEs fiscal year 
appropriation.  ADE is anticipating further discussions and clarification over the next several weeks to 
amend the AELAS plan.  ADE IT will also be prepared to do a detailed FY 2013 financial review after the 
close of the fiscal year. 
 
ADE IT made the following requests of the Data Governance Commission for allocation, contingent upon 
fiscal year 2014 budget allocation awarded:  
 

 AELAS FY14 first quarter funding for July and August 2013   $1,865,000  

TOTAL          $1,865,000 
 

BOARD ACTION REQUESTED:  [   ] INFORMATION   [X] ACTION/DESCRIBED BELOW: 
 
Approve Budget: 

 AELAS FY14 first quarter funding for July and August 2013   $1,865,000  

TOTAL          $1,865,000    
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